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CCR No. 97-1132B Logged Date 8/5/97 Rev. B Request Type CCR

Priority Routine Urgent x Emergency Affected Release B Change Class II

Title (description)
FOS/F&PRS Update

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC-97-0048

RTM Change x Start New Baseline

Problem
FOS RBRs are being added and current RBRs require modifications based on F&PRS change orders  (DN No. CH
CH13, CH18, CH42, CH44, CH 47 & CH48.

Revision A: Attachment 4:  FOS-1140#B, word “mission essential” under Req_Category” was misspelled;
Attachment 6: F-FOS-10240 - requirement text “IS” should be “IST”.

Revision B:  Attachment 9:  Component “F-System” should be “F_System”; Attachments 10 & 11: The note
“Post B: will be linked later” should be removed from these tables.

Proposed Solution
Make changes to  the appropriate requirements listed in attachments 1-11 accordingly.
Revision A:  Correc typos in attachments 4 & 6.
Revision B:  Correct component to “F_System” & remove notes from Attachments 10 & 11.

Default values:  req_status = approved; ver_status = unverified.
a_verification_status = un-verified;  s_verification_status = un-verified

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng x FOS x M&O x

Procurement QO x Rel. Dev x Rel. A Rel. C SCDO Arch. x

Science Off Security Subcontrct Sys. Eng x Sys Verf
Acpt

x

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC None Man-Months

Materials

Originator Carol Chachulski (signed)  Carol Chachulski          8/5/97
Signature Date

Office FOS Office Manager (signed) Jon Kuntz for Carol Chachulski        8/5/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)  Paul Fingerman
Signature Date
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